200.00 PROJECT DEVELOPMENT PROCESS

200.10 PROJECT DEVELOPMENT PROCESS ILLUSTRATED

The CA Agency must deliver FAHP projects using a similar process as the ADOT project development
process, illustrated in Figure 1. The timelines listed in Figure 1 are only estimates based on the reality of

delivering FAHP projects. The design stage completion percentages for each CA Agency may vary slightly
from ADOT’s completion percentages.
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